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Project Title: Fish Passage at the Price-Stubb Diversion Dam.

Principal Brent Uilenberg/Bob Norman
Investigator(s): Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
(970) 248-0641/0634
FAX (970) 248-0601
builenberg@uc.usbr.gov rnorman@uc.usbr.gov

Project Summary: Provide fish passage at the Price-Stubb Diversion Dam
Study Schedule: Project is scheduled to be constructed in FY 2001.
Relationship to RIPRAP: Colorado River Action Plan: Mainstem 11.B.1.

Accomplishment of FY 99 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings: A draft environmental assessment was prepared and distributed. Partial
removal of the dam isthe preferred alternative for providing fish passage identified in the
draft EA. Removal is not compatible with the existing FERC license at the site. The
FERC licenseis currently being amended. FERC may decide to revoke the license or the
licensee may decide not to pursue the project. If the FERC project is not constructed then
the RIP can pursue the removal option.

Recommendations. Reclamation is developing a hydraulic model of the removal option
while waiting for action from FERC. This model will help with design of the removal
option and help evaluate the effect removal will have on theriver.

Project Status: Proceeding with construction is dependent on a decision from FERC.
Reclamation will pursue preconstruction activities as far as possible without the decision
from FERC.

FY 99 Budget Status

Funds Provided: $137,386

Funds Expended: $137,386

Difference: 0

Percent of the FY 99 work completed, and projected costs to complete: Depends
on aternative we can choose for fish passage.

E. Recovery Program funds spent for publication charges. $300
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Status of Data Submission (Where applicable): N/A
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Xl.  Signed: _Robert Norman 12/2/99
Principal |nvestigator Date
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